



Key Construction, Inc.
741 W. 2nd St. N.
Wichita, Kansas 67203-6004
Phone: (316) 263-9515
Fax: (316) 263-1161

Project: 20-03-045 - ILT Temp HS Renovate
2611 Texas Ave South
College Station, Texas 77840

Prime Contract Change Order #023: Increase Owner Contingency

Table with 4 columns: Field Name, Value, Field Name, Value. Includes fields like DATE CREATED, STATUS, DESIGNATED REVIEWER, CHANGE REASON, SCHEDULE IMPACT, CREATED BY, REVISION, DUE DATE, FIELD CHANGE, CONTRACT FOR, and TOTAL AMOUNT.

DESCRIPTION: Increase Owner Contingency as requested by Charles Klein.

ATTACHMENTS:

CHANGE ORDER LINE ITEMS:
PCCO #023

Table with 5 columns: #, Cost Code, Description, Type, Amount. Lists various insurance and contingency items with their respective amounts.

The original (Contract Sum) \$ 1,997,964.00
Net change by previously authorized Change Orders \$ 0.00
The contract sum prior to this Change Order was \$ 1,997,964.00
The contract sum would be changed by this Change Order in the amount of \$ 155,250.00
The new contract sum including this Change Order will be \$ 2,153,214.00
The contract time will be increased by this Change Order by 35 days

International Leadership of Texas
1820 N. Glenville Dr. Suite #100
Richardson Texas 75081

Key Construction Inc
741 W. 2nd Street N.
Wichita Kansas 67203-6004

SIGNATURE

DATE

Signature of Brent Weckar
Brent Weckar Project Manager

01/25/2021

DATE