

TEACH Public Schools **Aeries Implementation Plan**

Go Live - Summer 2025 ¹

Preliminary - Subject to further evaluation

2024 2025 **Project Phase** AUG SEP - NOV DEC JAN - MAR **APR - JUN JULY - OCT Initial Project Planning Planning Project Follow Ups** Initial Aeries Database **Ongoing Project Management** August 2024 Setup IMPLEMENTATION **Data Conversion BEGINS Planning** Installation Data Conversion – Iterative Process Initial Database Setup Third Party Integrations **Systems Testing** Phase 1 – Training for Support and Launch and Support **Final Data** Conversion **Ancillary Product Installation** Summer 2025 **GO LIVE IN AERIES** Post Go Live Implentation Support

¹ All data conversion items must be reviewed and validated by District prior to Go Live