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Notice & Agenda

Meeting Notice

Notice of time and virtual login information for this meeting was posted on
www.kairosacademies.org/board at least one day prior to the meeting.

With the spectre of Coronavirus is keeping us apart, we invite you to join us in conducting the public’s
business virtually. Please join this Kairos Academies board committee at the above date & time by
going to Kairos Board Calendar, clicking “More Details” on the relevant event, and clicking “Join with
Google Meet.”

Pursuant to Missouri Revised State Statute Section 610.021, the Committee may close this meeting
for an Executive Session to discuss permissible subjects.

Agenda
Tour

e Toured each of the newly renovated spaces during class time

Review Final Spending
e Reviewed actual final spend to projections

Final Space Punchlist
e Progress toward completing final space punchlist

Updated Timeline
e Updated timeline for completed multipurpose/auditorium (

Actions

> Direct the Committee Chair to Review Discussion with Full Board

Minutes

empowering students to direct their own lives and learning

www.kairosacademies.org « 2315 Miami 5t., St. Louis, MO 63118 « hg@kairosacademies.org « 314-252-0602


http://www.kairosacademies.org/board
https://calendar.google.com/calendar/embed?src=c_f6qeeq7ft2hfcfglgsru1p29q4%40group.calendar.google.com&ctz=America%2FChicago

KA' ll\‘g L. Facilities Committee

“——
ACADEMIES: ST. LOUIS \ August 13th | 200 PM
A virtual meeting of this Kairos Academies Board Committee of Kairos Academies was held at the
above date and time.

Attendees

The following were in attendance:

Amanda Sullivan (Facilities Committee Chair)
Kevin Kerr (Board Member)

Nicole Plair (Board Member)

Jack Krewson (Management Support)

Agenda

Tour
e Toured each of the newly renovated spaces during class time

Review Final Spending
e Reviewed actual final spend to projections

Final Space Punchlist
e Discussed progress toward final space punchlist by contractor to be completed before and
after school

Updated Timeline
e Discussed updated timeline for completed multipurpose/auditorium (phase 2 of construction,
completed after start of school due to supply chain issues for A/V equipment

Actions
> Direct the Committee Chair to Review Discussion with Full Board
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