
Architectural $1,690,000.00

Mechanical / Plumbing $150,000.00

Elecrical / Low Voltage $150,000.00

Structural $180,000.00

BASIC SERVICES SUB-TOTAL: 3.95% $2,170,000.00

Educational Programming $45,000.00

Environmental $75,000.00

Program Management $130,000.00

Acoustical Design $42,000.00

Sustainability $75,000.00

Add Services SUB-TOTAL: $367,000.00

ARCHITECT CONTRACT TOTAL: 4.61% $2,537,000.00 Submittal / Deliverables Deadlines

Proposed 

Percentage

(15%) Pre Design / Programming 15%

(30%) Schematic Design 15%

OWNER SERVICES EXCLUDED FROM ARCHITECT AGREEMENT: (60%) Design Development 20%

CIVIL $290,000.00 (95%) Construction Documents 20%

LANDSCAPE $55,000.00 (100%) Construction Docs 10%

COST ESTIMATING $95,000.00 Construction Administration 20% May 2024 - August 2025

$253,700.00

$507,400.00

Estimated milestone 

completion

12/15/2024

2/25/2025

4/15/2025

6/15/2025

7/15/2025

Basic Services Breakdown (Rev. October 23)
$55M Construction Budget

Total Billed Amount

$380,550.00

$380,550.00

$507,400.00

$507,400.00


