



ANCS Charter Renewal Timeline

12/12/19

Deadline	Activity
Nov – Dec 2019	<ul style="list-style-type: none"> • Renewal task force is established • Renewal project is kick-off • Project plan is developed and approved by ED
Jan – Feb 2020	<ul style="list-style-type: none"> • Executive summary drafting • Past performance analysis • Past performance narrative drafting
Feb 14, 2020	<ul style="list-style-type: none"> • Executive summary and past performance sections due to ED/task force for review
Feb 24, 2020	<ul style="list-style-type: none"> • Petition notes due to GCSA/Falco
Feb 28, 2020	<ul style="list-style-type: none"> • Executive summary and past performance sections revised with staff/board revisions
March – April 2020	<ul style="list-style-type: none"> • Work on educational analysis and narrative for changes to program and looking to the future sections
April 24, 2020	<ul style="list-style-type: none"> • Final sections due to ED/task force for review
May 4, 2020	<ul style="list-style-type: none"> • Petition notes due to GCSA/Falco
May 15, 2020	<ul style="list-style-type: none"> • Revised sections due to ED
May 2020	<ul style="list-style-type: none"> • Collect/organize exhibits and appendices
June 1, 2020	<ul style="list-style-type: none"> • Finalize exhibits and appendices
June 1-30, 2020	<ul style="list-style-type: none"> • Final petition review period
July 1, 2020	<ul style="list-style-type: none"> • Final petition and ancillary documents delivered to ED for submission to APS