



## ANCS Charter Renewal Timeline

Updated on 2-12-2020

Deadline	Activity
Nov – Dec 2019	<ul style="list-style-type: none"> <li>• Renewal task force is established</li> <li>• Renewal project is kick-off</li> <li>• Project plan is developed and approved by ED</li> </ul>
Jan – Feb 2020	<ul style="list-style-type: none"> <li>• Executive summary drafting</li> <li>• Past performance analysis</li> <li>• Past performance narrative drafting</li> </ul>
<del>Feb 14, 2020</del> Feb 19, 2020*	<ul style="list-style-type: none"> <li>• Executive summary and past performance sections due to ED/task force for review</li> </ul> <p style="text-align: center;"><i>*deadline modified due to Mid-Winter Break</i></p>
Feb 24, 2020	<ul style="list-style-type: none"> <li>• Petition notes due to GCSA/Falco</li> </ul>
Feb 28, 2020	<ul style="list-style-type: none"> <li>• Executive summary and past performance sections revised with staff/board revisions</li> </ul>
March – April 2020	<ul style="list-style-type: none"> <li>• Work on educational analysis and narrative for changes to program and looking to the future sections</li> </ul>
April 24, 2020	<ul style="list-style-type: none"> <li>• Final sections due to ED/task force for review</li> </ul>
May 4, 2020	<ul style="list-style-type: none"> <li>• Petition notes due to GCSA/Falco</li> </ul>
May 15, 2020	<ul style="list-style-type: none"> <li>• Revised sections due to ED</li> </ul>
May 2020	<ul style="list-style-type: none"> <li>• Collect/organize exhibits and appendices</li> </ul>
June 1, 2020	<ul style="list-style-type: none"> <li>• Finalize exhibits and appendices</li> </ul>
June 1-30, 2020	<ul style="list-style-type: none"> <li>• Final petition review period</li> </ul>
July 1, 2020	<ul style="list-style-type: none"> <li>• Final petition and ancillary documents delivered to ED for submission to APS</li> </ul>