



The GLOBE Academy

Facilities Committee Report

August 27, 2018

Committee Chair: Juan Archila

Report Type: Report. No Board Action Required.

Committee Meeting Date: August 15

Attendees: Juan Archila, Jason Bitar, Christi Elliott-Earby, Darren Fagan, Johnny Garcia, Tyler Goforth, Judy Limor, Elizabeth Oliver

I. Call to Order and Roll Call

Mr. Archila called the meeting to order at 6:30pm. All present gave a short introduction.

II. Public Comment

No one spoke.

III. Task List Review

A. Lower Campus Fall 2018 Modulars:

1. MHI Construction's electrician has completed their work and the site is ready for Georgia Power to complete the new power pole installation.
2. Georgia Power must have an easement to work on the property, however, and needs signatures from GLOBE and the Dekalb County School District to grant this easement. As of the writing of this report (8/23/18) we are awaiting DCSD signatures.

B. Upper Campus:

1. We reviewed the project list, which is on Google Sheets and shared with the committee, and began to sharpen our priorities for Fall 2019.
2. We would like to combine as many projects as we can for one contractor to bid on so it is worth their time. We may permit projects separately, however, so one doesn't hold up another.
3. There is a church interested in the sanctuary cross and stained glass. Tyler is our point of contact and working with this church to schedule take-down and pick-up. If this falls through, we will dispose of these items.
3. No word on Facilities Security Grant, but we should hear something in September.

Next Meeting: September 4, 2018 at 6:30pm in the Upper Campus AHOS Office

End of Report

cc: Jason Bitar, Denise Clayton-Purvis, Christi Elliott-Earby, Darren Fagan, Josh Gregory, Ryan Hudak, Brad Jones, James Minderhout, Elizabeth Oliver, Amy Stone, Denise Procida, Chip White, Mira Williams, Anna Witte, Delilah Wynn-Brown

DRAFT