



Board of Directors Business Meeting
Agenda Action Item

Item Title

APPROVAL OF AMENDMENT OF CONTRACT TSD-25-095 BETWEEN NORTHWEST FIRE SYSTEMS AND TACOMA SCHOOL DISTRICT NO. 10: MAY 5 -DECEMBER 31, 2025

Department

Planning & Construction

Board Meeting Date

November 13, 2025

Background

In May 2025, a construction contract with Northwest Fire Systems (State List) was executed for the Ted Brown Fire Alarm Systems Replacement Project. Full fire alarm system replacement is required due to replacement components not available to correct the existing system failure.

Current Consideration

The purpose of the Amendment to Contract No. TSD-25-095 between Tacoma School District No. 10 and Northwest Fire Systems is to increase the work associated with fire alarm wiring of existing conditions of Ted Brown in the amount of \$14,881, for an estimated contract total of \$192,928, excluding sales tax for the period of May 5-December 31, 2025.

Fiscal Implication

Funding for this project is provided through the Capital Projects Bond Issue(s) as approved by voters on February 11, 2020.

Recommendation

The Chief Operating Officer recommends that the Board of Directors approve Contract No. TSD-25-095 between Northwest Fire Systems and Tacoma School District No. 10 in the amount of \$192,928, excluding sales tax for the period of May 5-December 31, 2025. [Funding Source: Capital Projects Bond as approved by voters on February 11, 2020]

Strategic Benchmark

Partnership & Participation

Approved By

Chief Operating Officer, Christopher Williams