Charter Renewal Process and Timeline

AoA March 28, 2024 Board Meeting

Renewal Charter Petition Preparation Timeline

Month =	Date =	Task/event
March	By 3/22/2024	Review and update Elements 5-15 of charter petition
April	By 4/5/2024	Review and update Elements 1, 2, 3 and 4 of charter petition
April	By 4/19/2024	Review full draft of petition
April	By 4/26/2024	Petition drafted and provided to legal for review
May	By 5/17/2024	Legal review of petition complete
June	By 6/1/2024	Charter petition text final, provide document to communications team
June	By 6/28/2024	Communications team has finalized public facing document
July	By 7/12/2024	Petition and supporting documents are fully prepared for submission to the District

This timeline is very fast but is also allows AOA to submit in its desired window (July 16-24) as shown on the following slides.

This timeline does NOT allow for 2023-24 data to be included in the petition.

Revised Renewal Charter Petition Preparation Timeline

Month	Date	Task/event		
April	By 4/14/2024	Consultant reviews and updates charter petition		
May	By 5/15/2024	AOA finalizes draft petition to provide to legal for review		
June	By 6/1/2024	Legal review of petition complete		
June	By 6/14/2024	Charter petition text final, provide document to communications team		
June	By 6/28/2024	Communications team has finalized public facing document		
July	By 7/15/2024	Petition and supporting documents are fully prepared for submission		

This timeline is quick but also allows AOA to submit in its desired window (July 16-24) as shown on the following slide.

This timeline does NOT allow for 2023-24 data to be included in the petition.

Submission Timeline (2024 district board meeting calendar)

	Submission window	•	Vote (90 days)	Vote (120 days)
90 day vote in October, 120 vote in November	July 16-24	Sept. 10	Oct. 8	Nov. 12