



**AIMS DRAFT PRELIMINARY RE-OPENING PLAN**  
**MAY 2020**

**\*\*\*Not for publication and distribution.\*\*\***

**Collection of Devices and Curriculum:**

- Prior to June 19th ( Ending school early 1 or 2 weeks prior)
- Instruction ends on the 9th for HS due to complexity of credit recovery, transcripts etc.
- Instruction ends on the 12th for Elem. and HS.
- Week of the 15th used for closing and collection.

**Calendar 2020-2021:**

**Building Prep:**

- Custodial cleaning and maintenance at least a month for prior 12th and Lakeview
- In May start ordering of cleaning supplies, equipment and materials
- Hold on bathroom renovation
- Revamp use of current building spaces

**Summer:**

- Dates (TBD) based on Plan A or B
- Virtual HS (July)
- Virtual MS - (July 7th - 24th)
- Virtual Elementary (July)

**Boot Camp:**

- Plan A - Aug 3rd - Aug 11 - School starts August 12th

- Plan B - Jul 27th - Aug 4th - School starts August 5th (Contingent on authorizer)

**Full Instruction:**

**Logistics**

- Masks for students and adults
- Washing Stations in Classroom
- Temperature check stations
- Increased cleaning Staff
- No full communal lunch
- Hand sanitizer stations
- Fogger Machines
- Backup spaces for students who have test+/symptoms - isolation room, hall or other spaces?
- Increased mail handling / front desk monitoring policies / phones / No clutter at front desk etc.
- Gloves
- Start increasing cleaning supply orders now
- Student data collection/ emergency contact etc. digital and paper.
- Shoe Covers and/or Disinfectant
- Hiring School Nurse at each site
- “Sneeze” guard barriers on desks
- Ongoing communications to families about how we are making sure students are safe. Internal or external communication.
- Disinfectant spray on entry to the building

**Curriculum:**

- Supt. meets with Heads
- Joint discussion later
- LCAP update

**This document is being updated to ensure that we have the safest opening possible.**