

Teach Projects:

10000:

- The roof in the main building and MPR leaks have been repaired and sealed
- Other drains have been cleaned out and sealed to prevent leaks
- Leak in the girl's restroom from second floor repaired
- The roof where the trash bin is located has been repaired
- The privacy fence has been installed and completed
- MPR custom cabinets for storage will start 5-22-20, they are being created
- General maintenance and cleaning is being done

10045:

- The privacy fence has been installed and completed
- The roofs were inspected, and some leaks were found, The sealing of the roof for leaks will start on 5-16-20 and will take 3 days
- The project for the awning is on hold until the readjusting of the grade of the ramp is completed
- General cleaning is being done

1750:

- The special drains required by the city have been installed and completed
- We are in contact with Impact to bring all paperwork and permits to us, that the inspector requested to complete the final for plumbing. All that would be left would be the fire final which will commence when the fire Marshalls open their office again to come do inspections
- General cleaning is being done

8505:

- Relocation of the wall in the classroom to enlarge the room has been completed
- General cleaning is being done
- The painting of the accent walls will commence on 5-25-20
- The main floors have been cleaned and waxed
- Cleaning of the rugs will commence the week of 5-25-20

10600:

- The plans have been submitted to the county for the building, plumbing, demo, electrical, permits on 5-8-20. Waiting on Jorge the architect to let us know when the permits will be issued, to finish the remodel of the restaurant

10616:

- General maintenance is being done
- The water pump that pumps water to the 2nd and 3rd floor is not working properly, I called a company that specializes on working on those types of pumps, I am waiting for them to call back to schedule a time to come out and repair it

