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MANAGEMENT SUPPORT 

 
Construction Design 
 
The Pullman School District Board of Directors, with the guidance of its professional staff, will engage in the 
following processes after determining that a need for new or improved facilities exists: 
 
1.0 Select an architect; 
 
2.0 Review a site evaluation including an assessment of existing facilities, if any, on the site; 
 
3.0 Develop educational specifications recognizing instructional needs and available financial resources; 
 
4.0 Review and approve schematic design prepared by architect, assuring that the new or remodeled facility or 

part of a facility is readily accessible to and usable by individuals and disabilities; 
 
5.0 Review a value engineering study and constructability review (if the project exceeds 50,000 square feet), 

and approve construction design including construction estimates; 
 
6.0 Call for bids;  
 
7.0 Review and approve final construction contract, and 
 
8.0 Engage construction management services (if the project exceeds 50,000 square feet). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
Legal References:   
RCW 39.35 Energy Conservation in Design of Public Facilities 
 
42 USC SO 12101-12213 Americans with Disabilities Act 
 
WAC 180-27-080 Value engineering studies, constructability reviews, and building commissioning—requirements and definitions 
WAC 180-27-102 Construction management 
WAC 180-29-065 Value engineering contracts 
WAC 180-29-066 Constructability review contracts 
WAC 180-29-075 Contracts--Filing  
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